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Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

Mr. L. Michael Bogert

Regional Administrator
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, Washington 98101

Mr. Jay J. Manning, Director
State of Washington

Department of Ecology
P.O. Box 47600
Olympia, Washington 98504

Addressees:

MILESTONE M-89-00 TENTATIVE AGREEMENT AND REVISED CHANGE FORM

The M-89-00 milestone, regarding closure of the 324 facility, has undergone public comment,
with minimal comments received. The Washington State Department of Ecology (Ecology) staff
has advised the U.S. Department of Energy, Richl and Operations Office (RL) that these	 9360
comments do not affect the planned approval of the M-89-00 milestone. Therefore, attached is
revised M-89-00 milestone for final signature. This milestone is identical to the version that
underwent public comment.

The original of this package is being provided to Ecology, as lead regulatory agency, for
signature. The signed original should then be forwarded to the U.S. Environmental Protection
Agency for final approval and then be returned to RL.

If you have any questions, please contact me or your staff may contact David T. Evans, Acting
Assistant Manager for the River Corridor, on (509) 373-9278.

Sincerely,

"Keith A. Klein
AMRC:RFG
	

Manager

Attachment



Addressees	 -2-

cc w/attach:
A. L. Boyd, EPA
F. W. Bond, Ecology
R. D. Morrison, FHl
B. A. Smith, WCH
Administrative Record; A6-08
Environmental Portal, A3-01
TPA Administrative Record



Chan ge Number	 Federal Facility Agreement and Consent Order 	 Date:

M-89-04-01	
Change Control Form	

November 17, 2005
Do not use blue ink. Type or print using black ink-

Originator: K. A. Klein, RL/Dale Jackson, RL	 Phone: 509-376-73951509-376-8086
Class of Change:

[X] I - Signatories	 [ ] II - Executive Manager 	 [ ] III - Project Manager

Change Title:

I
Extend Completion Due Date for Hanford Federal Facili ty Agreement and Consent Order (Tri-Pa rty Agreement) Major Milestone I
M-89-00 to Align with Tri-Party Agreement Interim Milestone M-094-03 Due Date

Justification of Cha
The U.S. Department of Energy, Richland Operations Office (RL), the State of Washington, Department of Ecology (Ecology), and
the U.S. Environmental Protection Agency (EPA), hereinafter referred to as the Parties, agreed to cleanup schedules consistent with
the common objective to achieve remediation of waste sites and facilities located along the Columbia River by September 30,
2015.(See Tri-Party Agreement Change Number M-94-04-01) The work scope identified in Tri-Party Agreement Interim
Milestone, M-094-03, Complete Disposition of the following Surplus Facilities: 303M, 332, 333, 334, 334A, 3221, 3222, 3223,
3224, 3225, 324, 324B, 327 (See Tri-Party Agreement Change Number M-094-01-01, Table 1) includes the complete disposition
of the 324 Building by September 30, 2010.

The scope of Tri-Party Agreement Major Milestone M-89-00 is to complete closure of non-permi tted mixed waste units in the 324
Building. This work scope will be carried out as described in the 324 Building Radiochemical Engineering Cells, High Level
Vault, Low-Level Vault, and Associated Areas Closure Plan, DOEIRL-96-73 (324 Building Closure Plan).

In July 2002, an amendment to the 324 Building Closure Plan was prepared and submi tted to Ecology. The amendment was
approved by Ecology in December 2002. The purpose of the amendment was to change the existing path forward as described in
the 324 Building Radiochemical Engineering Cells, High-Level Vault, Low-Level Vault, and Associated Areas
Building Closure Plan from one of clean closure of the units by decontaminating the structure by October 31, 2005, to a path where
the high risk materials and wastes were removed from the facility by July 31, 2001 (Milestone M-89-02), followed by complete
disposition of the 324 Building by September 30, 2010. Additional changes were submitted to Ecology in Janua ry 2004, April
2005, and September 2005. Through a separate notice and comment process concurrent with that associated with this change
package, Ecology is proposing and seeking public comment on the September 2005 version of the 324 Building closure plan.

The Tri-Party Agreement Major Milestone M-89-00 workscope is a parallel activi ty with Tri-Party Agreement Interim Milestone
M-094-03 workscope. Since the amended 324 Building closure plan is now based on disposition of the entire facili ty, RL will not
be able to submit to Ecology a certification of closure according to the approved closure plan until after complete disposition of the
324 Building by September 30, 2010. Therefore, the purpose of this milestone is to change the due date for the M-89-00 milestone
from October 31, 2005 to September 30, 2010 to align with the M-094-03 due date. M-094-03 is not impacted by this change
package.

Modifications/deletions of existing milestones are denoted using s#4k-eeut; additions are denoted with shading.
Milestone Title Due
Number

M-89-00 Complete Closure of Non-Permitted MW Units in the 324 Building REC B-Cell, REC t "^„^,'^^

D-Cell, and High Level Vault 09/30/2010
I Impact of Change:	 I

This change Package modifies the date of the major milestone M-89-00

Affected Documents:

The Tri-Party Agreement as amended and Hanford Site internal planning, management, budget documents (e.g., USDOE and
USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control
Documents; Project Management Plans, and, if appropriate, LDR Repo rt requirements) and the 324 Building Radiochemical
EnQineerinQ Cells, High Level Vault, Low-Level Vault, and Associated Areas Closure Plan, DOE/RL-96-73.

Z.- i	 —	 " Approved	 Disapproved

K. A. Klein, RL Manager	 Date

L. M. Boge rt , EPA Regional Administrator	 Date	
Approved	 Disapproved

J. Manning, Ecolo gv Director	 Date	
Approved	 Disapproved
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